
PROJECT NAME: KATY RAILROAD PARK

PROJECT NUMBER: PK050577

Description: Park improvements to the existing Katy Railroad Park including a new playground, backstops, and pavilion. The design is planned for FY 2010 and the construction is 

planned for FY 2011 and 2013.

Justification:  Identified in the Parks Open Space and Master Plan. This project was recommended by the CIP Bond Committee.

Project Status

Significant Events / Notes:

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

As of 1/31/2012

Grading plan is complete. The Park is currently closed. We have begun our community input phase. We are holding public meetings with Scrickel, Rollins and 

Associates for feedback from the surrounding neighborhood. We have our next scheduled meeting on June 30th.
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PROJECT NAME: KATY RAILROAD PARK

PROJECT NUMBER: PK050577

Funding Sources (all 

funds)
Prior Yrs Funding 2011 2012 2013 2014 2015 Total Spending Plan

Current Year Revenues  $                              - 

Previous Revenues                                  - 

Debt . CO's  $             40,000                        40,000 

Debt . GO's                                  - 

Debt . Revenue Bonds                                  - 

Federal Sources                                  - 

TxDOT                                  - 

NCTCOG                                  - 

County                                  - 

CDBG                                  - 

Impact Fees  $             217,244  $           286,000                      503,244 

Donations                                  - 

Other                                  - 

TOTAL  $             217,244  $           326,000  $                                 -  $                      -  $                           -  $                            -  $                 543,244 

EOPC Plan Amount Awarded Actual Costs Rem Encumb

 $           217,244  $                      96,700  $            56,000  $                40,700 8001

                           -                                     -                          -                               - 8005

           1,174,814                                493                     493                               - 8002

              130,535                                     -                          -                               - 8003

                            9,502                  9,502                               - 8006

                50,000                                     -                          -                               - 8004

 $        1,572,593  $                    106,695  $            65,995  $                40,700 

2/1/2010

9/30/2010

5/1/2011

5/1/2012

5/1/2012

100%

80%

Right-of-Way

Project-To-Date Financial Plan

Total Project

Design

Design Percent Complete

Construction

Contingency

Administrative Wages

Contract Incentive

TOTAL

Project Calendar
Design Notice to Proceed

Design Completion

Construction Notice to Proceed (NTP)

Construction Original Final Completion

Construction Updated Final Completion

Construction Percent Complete 80%

Current Year Allocation: FY2012

Less:

 $                 19,500  $                    40,700 

 $                           -  $                 19,500  $                    40,700 

PK2079 102-8201-521

Current Year Remaining Balance:

Less: Remaining Encumbrances:

Net Available Resources:

Notes:

As of 1/31/2012

Administrative Wages

Construction Percent Complete

-

Year to date 

% Complete

Annual Proj 

Cost
YTD Expend

YTD Rem 

Encumb
Design

Right-of-Way

Construction

Contingency

Contract Incentive

TOTAL

477,249

(40,700)

436,549
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